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Initiation of EPA lead activities o
Elkton Farm Firehole ’
183 Zeitler Rd., Elkton, MD
. Latitude: 39. 6292184
L Longltude -75 8681150 i

)
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POLREPNo.:- 34 . Site#:' . A3DHRV

:Planned Removal Actions

Reporting Period: 12/06 - 02/07 - D.O. #:

‘Start Date: =~ - -1/31/2006 Response Authonty -~ CERCLA

- _MobDate: " 1/31/2006____Response Type: . Time-Critical = __ .

Demob Date: - - . NPL Status: Non NPL
Completlon Date: = o Incident Category: Removal Action
CERCLIS ID # ‘ Contract # ' ' S
RCRIS ID #: ' o

, Slte Descnptlon S
Work Mlssmn Statement

Safely and eﬁ'lcxently mvestlgate and remove Mumtlons and Explosives of Concem (MEC),

. Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

explosively contaminated. soﬂ(TNT) from the\Elkton Farms Firehole Slte, as deﬁned in EPA’

. geophyswal study

"Current Actmtles

During this extended reportmg penod the FOSC along with assistance from the CO PO and others
completed a review of three technical and cost proposals from'the three Region 3 ERRs: \ '
contractors. Proposals focussed on the removal and handling of dlscarded nuhtary munitions and
asbestos containing materials from both Phase I and Phase IT'areas of the site. On. February 12,

2007 EPA 1ssued a Task Order (03 -04- 01 8) to Guardlan Envrronmental Serv1ces Bear De. (GES)

, ‘The ex1st1ng Task Order (014) requiring GES to prov1de sne security services w1ll be dlscontmued

‘upon its completion. .Presently this Task Order is at roughly 70% completion. In addltlon to .
providing site secunty services, GES also provided construction of a Command Post stagmg area

~ and electrical drop to the site. -’Ilus construction was: needed to support all work under the new

Task Order, 018. - , o ‘ . : ‘ ‘ N
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Presently GES is producing a Work Plan and Health and Safety Plan for OSC review and -
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* this will occur in mid to late March, 2007. N

http://v'vww.epaosc.orﬁsites/ 1299_/ﬁ1es/elktonfarmﬁrehole_(epa _polr...

comment. Pending acceptance of such documents, GES and its team of UXO certified
subcontractors will mobilize to the site to commence final removal act1v1t1es Itis antrcrpated that

. ' s ) A V i \ ’
Site security oversite will continue. FOSC along with MDE will bnef local county commissioners

and other interested local entities pnor to remobe to this: s1te ’ :

"Key Issues : PR _ - o

FOSC will continue to/communicate and coordmate with the property owner and developer Herron

393. ' :
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